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WEEK OF March 21, 2022

ACTIVITY LOCATION DATES IMPACT CONTRACTOR LEAD DIVISION CONTACT PHONE

WATER MAIN PIPE MAINTENANCE Commonwealth Ave Carriage Way at Pump Station March 21 - 25 install new gasket MWRA, WES Constr. Engineering L. Taverna 617-796-1020

FACILITY IMPROVEMENTS Manet Rd, Waban Hill Road N March 21 - 25 R. Zoppo Utilities D. Valovcin 617-796-1640

VALVE OPERATIONS Tata & Howard Jonathan Wright

WATER SERVICES INSTALLATION Needham St (Winchester St to Oak St) March 21 - 25 P. Gioioso Mass DOT C. Sabella

WATER MAIN VALVE INSTALLATION Winchester St (Needham St to Boylston St) March 21 - 25 P. Gioioso Engineering J. Daghlian 617-796-1020

Utilities D. Valovcin 617-796-1640

WATER MAIN REPLACEMENT Ward St (Waverley Ave to Manet Rd) March 21 - 25 install bypass piping Albanese D&S, MWRA Utilities D. Valovcin 617-796-1640

WATER MAIN CLEANING AND LINING Waverley Ave (Ward St to Washington St) Starts April 2022 Albanese D&S, MWRA Utilities D. Valovcin 617-796-1640

INTERSECTION IMPROVEMENTS West Newton Square, Washington St resumes spring 2022 punch list A.R. Belli Engineering M. Mastroianni 617-796-1020

INTERSECTION IMPROVEMENTS Newtonville, Walnut St, Austin St resumes spring 2022 punch list A.R. Belli Engineering M. Mastroianni 617-796-1020

ROADWAY REHABILITATION Walnut St (Homer St to Forest St) resumes spring 2022 punch list A.R. Belli Engineering M. Mastroianni 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING

PARKING LOT REHABILITATION Newton Library Parking Lot upcoming spring 2022 A.R. Belli Engineering M. Mastroianni 617-796-1020

CROSSWALK IMPROVEMENTS Commonwealth Ave Carriage Way (Eastborne to BC) resumes spring 2022 Streets Div Streets Div M. McKay 617-796-1020

remove cobbles

SEWER MAIN CLEANING AND LINING Project 7, Various Locations March 21 - 25 Inland Waters Utilities M. Ovaska 617-796-1640

Weston & Sampson Engineers 

SEWER MAIN CLEANING AND LINING Project 8, Various Locations upcoming spring 2022 National Water Main Utilities M. Ovaska 617-796-1640

Weston & Sampson Engineers 

ROADWAY REHABILITATION Crafts St (North St to Watertown St) Starts April 2022 D&R Contracting Engineering G. Federico 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING

SIDEWALK INSTALLATION AND REPAIRS Various Locations Starts April 4, 2022 Antonellis Construction Engineering A. Stellato 617-796-1020

GAS MAINS Chestnut St (Commonwealth Ave to Beacon St) March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Lowell Ave (Commonwealth Av to Whittier St) March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Whittier St (Oak Cliff Rd to Lowell St) March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

High St NUF March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Summer St NUF March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Rockland Place NUF March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Chilton Pl March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020
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Cottage Rd March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Champa Rd March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Thurston Rd March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Columbia Rd March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Lowell Ave at Otis St March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Boylston St at Lantern Ln, Duxbury Rd, Jackson St March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Bowdoin St March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Forest St March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Islington Rd March 21 - 25 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Lowell Ave to Homer St (across Commonwealth Ave) March National Grid, Feeney Engineering K. Ritcey 617-796-1020

Countryside Rd March National Grid, Feeney Engineering K. Ritcey 617-796-1020

Buff Circle March National Grid, Feeney Engineering K. Ritcey 617-796-1020

Patten Circle March National Grid, Feeney Engineering K. Ritcey 617-796-1020

Mosley Rd March National Grid, Feeney Engineering K. Ritcey 617-796-1020

Rachel Rd (at Mosley Rd) March National Grid, Feeney Engineering K. Ritcey 617-796-1020

Herrick Rd March National Grid, Feeney Engineering K. Ritcey 617-796-1020

Gordon Rd March National Grid, Feeney Engineering K. Ritcey 617-796-1020

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2022:

INTERSECTION IMPROVEMENTS California St at Los Angeles St upcoming 2022 Riverdale Development Engineering A. Stellato 617-796-1020

California St at Riverdale Ave upcoming 2022 Riverdale Development Engineering A. Stellato 617-796-1020

California St at Bridge St upcoming 2022 Riverdale Development Engineering A. Stellato 617-796-1020

WATER MAIN REPLACEMENT Raymond Place upcoming 2022 Utilities D. Valovcin 617-796-1640

BONDED WEARING COURSE, SAMI Watertown St (West Newton to Albemarle Rd) upcoming 2022 All States Materials Engineering G. Federico 617-796-1020

Watertown St (Albemarle Rd to Walnut St) hold All States Materials Engineering G. Federico 617-796-1020

Centre St (Mill St to Ward St) upcoming 2022 All States Materials Engineering G. Federico 617-796-1020

Centre St (Trinity Terr to Willow St) upcoming 2022 All States Materials Engineering G. Federico 617-796-1020

Centre St (Ward St to Commonwealth Ave) hold All States Materials Engineering G. Federico 617-796-1020

DRAINAGE IMPROVEMENTS Trowbridge St at Norwood Rd hold Engineering A. Vargas 617-796-1020
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INTERSECTION IMPROVEMENTS Crafts St at Walnut St upcoming summer 2022 A.R. Belli Engineering M. Mastroianni 617-796-1020

INTERSECTION IMPROVEMENTS Waltham St at Derby St and Fairway Dr upcoming summer 2022 Engineering A. Stellato 617-796-1020

INTERSECTION IMPROVEMENTS Waltham St at River St upcoming summer 2022 Engineering A. Stellato 617-796-1020

INTERSECTION IMPROVEMENTS Meadowbrook Rd at Fox Hill Rd upcoming summer 2022 Engineering A. Stellato 617-796-1020

PARKING LOT IMPROVEMENTS Pearl St Parking Lot upcoming summer 2022 Engineering M. Mastroianni 617-796-1020
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